


Consumer Duty Implementation Playbook

Progress Report

Generated: 01 August 2026, 22:26

Overall Completion



0

Completed

0 of 20 modules complete

0

In Progress

20

Not Started

Timeline

Implementation started: 17 June 2026

Days since started: 45

Recommended Next Module

CD-F1: Readiness Assessment

Not started

Completed Modules (0)

No modules completed yet.

In Progress Modules (0)

No modules currently in progress.

Progress by Category

Foundation

0/3 Complete (0%)

CD-F1: Readiness Assessment

Not Started

CD-F2: Requirements Mapping

Not Started

CD-F3: Risk & Impact Assessment

Not Started

Governance & Planning

0/3 Complete (0%)

CD-P1: Governance Framework

Not Started

CD-P2: Policy Framework

Not Started

CD-P3: Implementation Roadmap

Not Started

Four Outcomes

0/4 Complete (0%)

CD-I1: Products & Services

Not Started

CD-I2: Price & Value

Not Started

CD-I3: Consumer Understanding

Not Started

CD-I4: Consumer Support

Not Started

Cross-Cutting

0/3 Complete (0%)

CD-I5: Vulnerable Customers

Not Started

CD-I6: Distribution Chain

Not Started

CD-I7: Data & Evidence

Not Started

Enablement

0/3 Complete (0%)

CD-T1: Training Programme

Not Started

CD-T2: Communications & Change

Not Started

CD-T3: Technology Requirements

Not Started

Monitoring & Assurance

0/4 Complete (0%)

CD-M1: MI Framework

Not Started

CD-M2: Testing & Assurance

Not Started

CD-M3: Board Reporting

Not Started

CD-M4: Continuous Improvement

Not Started